
 

 

MPERAtiv Status Report 
Overall Status: Yellow 

Trending: Yellow  
 

October 1, 2015 

 

 

Scope – Green 

 

 

Scope has stabilized.   

Schedule – Yellow  

 

 

Data conversion and 

one feature are behind 

schedule but is within 

contingency.  

Budget – Green 

 

 

Budget is currently 

within 1% of approved 

amount. 

Issues – Yellow 

 

 

Delayed feature is 

awaiting design 

decision regarding 

Empower integration. 

Risks – Yellow 

 

 

Risks remain for change 

requests and data 

conversion. 

Key points  User acceptance testing (UAT) has begun with entrance criteria with tolerance levels 

 UAT entrance exception:  prior defect completion is 98.7% instead of 100% 

 Process reviews are complete with no outstanding change requests 

 Data conversion is making good progress, but remains behind schedule and within contingency 

 An Empower integration feature is behind in development due to delayed design decision 

Summary The overall project status remains as yellow with continued cautious optimism. User acceptance testing (UAT) 

began again on September 28 and is progressing well.  Week 1 metrics from UAT will be shared at the Board 

meeting.  The state of the new system is much better as we enter UAT this time.  Data conversion is still behind 

schedule but within contingency and is progressing well.  Additional focus has been added to ensure effort is 

focused on high priority data conversion tasks.  Another area of risk has been change requests, and we have 

completed process reviews with no additional change requests since last Board report. 

Issues Data conversion met criteria for UAT entrance, but it is behind schedule.  We continue to utilize help from SITSD 

and focus the team on priority tasks.  

 

A design decision has been delayed regarding integration with Empower for our 457 plan.  Alternative solutions 

are being explored and full assessment will be available during Board meeting. 

Risks Description Score Mitigation Contingency 

Schedule impact 

due to data 

conversion issues.   

50% Scheduled working sessions for 

MPERA and vendors to review 

action items together. Added 

SITSD resource to assist.  

Ranking items related to 

testing to prioritize efforts. 

Plan allows for a one month contingency 

in being complete. 

Schedule and scope 

impact if critical 

changes are 

identified during 

UAT. 

60% Review end to end processes 

in the system early in schedule 

to identify change requests 

early. 

Plan has activities scheduled between UAT 

completion and deployment.  These 

activities could be shifted if critical 

changes are identified.  This would come 

with an impact to deployment/cost of 

member self service. 



 

 

Scope Legend:

4A – Initial Scope for MPERA to manage retirement systems

4B – Member self service portal

4C – Year end processing functionality (i.e. actuary, annual statements, and CAFR)

6/1/2015 10/1/2016
Jul 15 Aug 15 Sep 15 Oct 15 Nov 15 Dec 15 Jan 16 Feb 16 Mar 16 Apr 16 May 16 Jun 16 Jul 16 Aug 16 Sep 16

11/4/2015

4C Construction Complete

9/2/2015

4A Change Request /

Legislature

Development Complete 9/27/2015 - 2/7/2016

4A UAT

5/3/2016

4A and 4C Go Live

9/24/2015

4A Change Request /

Legislature

Vendor Testing Complete

2/16/2016 - 4/12/2016

4A Training

6/14/2016

4B Construction Complete12/20/2015

4C Vendor Testing Complete

9/30/2016

4B Go Live

7/26/2016 - 9/6/2016

4B UAT

2/8/2016 - 3/21/2016

4C UAT

7/12/2016

4B Vendor Testing Complete

8/24/2015

4C Design Complete

MPERAtiv Schedule (No Change)

 

 



 

 

MPERAtiv Cost Update 

 

 


